COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 19/ 2010

ESTI MATE SUMVARY 14: 36: 50
CONTI D: C17140 ESTI MATE NO 0002 FINL SPEC YR 2005
PCN. 17140-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 60.0  DAYS TIME ALLOW 11/13/200 FI XED COVPLETI ON DATI
US 50 and Hol nan Ave. Traffic Signal Installation PERCENT TIME:  100. 00 ORI G TI ME ALLON 11/13/200 FIXED COVPLETI ON DATI

PRQJECT NO NH0502- 062

US 50 and Hol nan Ave. Traffic Signal Installation

NAME OF RQAD: 050A
PRQIECT COUNTI ES: CHAFFEE
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 04/ 19/ 2010 DATE TI ME STARTED 09/ 15/ 2009
26898 E. HW 96 DATE LET 08/ 20/ 2009 DATE WORK BEGAN 09/ 18/ 2009
DATE AWARDED 08/ 25/ 2009 DATE TI ME STOPPED 11/13/2009
DATE CONTRACT EXECUTED 09/ 14/ 2009 DATE ACCEPTED 11/ 13/ 2009
PUEBLO CO 81001 719- 948- 3343 DATE NOTI CE TO PROCEED 09/ 15/ 2009
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 262, 976. 03 PARTI Cl PATI NG $ 262, 976. 03 $ 0. 00
AWARD PROJECT AM: $ 252, 352. 17 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 262, 976. 03 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 262,976.03 0.00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 3,785.28
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 262, 976.03 3,785.28
LI QU DATED DAMAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 262, 976. 03 3,785.28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3,785.28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17140 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17140-BI D ESTI MATE RUN 04/ 19/ 2010
PRQIECT: NHO502- 062 ESTI MATE NO 0002 14: 36: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00200 REMOVAL CF S| DEWALK 23. 000 23. 000
SY 0. 000 0.00
14. 00000 23. 000 322.00
0010 202-00203 REMOVAL OF CURB AND GUTTER 84. 000 84. 000
LF 0. 000 0. 00
8. 80000 84. 000 739. 20
0015 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 3, 020. 000 3, 020. 000
SY 0. 000 0. 00
2. 36000 3, 020. 000 7,127.20
0020 202-00810 REMOVAL COF GROUND SI GN 2.000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
0025 202-05006 SAW NG CONCRETE (6 | NCH) 102. 000 102. 000
LF 0. 000 0. 00
2.10000 102. 000 214. 20
0030 203-00000 UNCLASSI FI ED EXCAVATI ON 29. 000 29. 000
CcY 0. 000 0. 00
49. 00000 29. 000 1,421.00
0035 203-01597 POTHCOLI NG 13.500 13. 500
HOUR 0. 000 0. 00
140. 00000 13.500 1, 890. 00
0040 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0045 208-00051 STORM DRAI'N | NLET PROTECTI ON ( TYPE 1) 20. 000 20. 000
LF 0. 000 0. 00
11. 00000 20. 000 220.00
0050 210-04010 ADJUST MANHCLE 3. 000 3. 000
EACH 0. 000 0. 00
725. 00000 3. 000 2,175.00
0055 212-00006 SEEDI NG ( NATI VE) 0. 100 0. 100
ACRE 0. 000 0.00

2, 000. 00000 0. 100 200. 00



CONTI D C17140 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17140-BI D ESTI MATE RUN 04/ 19/ 2010
PRQJECT: NHO0502- 062 ESTI MATE NO 0002 14: 36: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00004 MULCH NG (WEED FREE STRAW 0. 100 0. 100
ACRE 0. 000 0. 00
2, 500. 00000 0. 100 250. 00
0065 213-00061 MULCH TACKI FI ER 10. 000 10. 000
LB 0. 000 0. 00
20. 00000 10. 000 200. 00
0070 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 22.000 22.000
TON 0. 000 0. 00
53. 00000 22.000 1, 166. 00
0075 403-34721 HOT M X ASPHALT ( GRADI NG SX) (75) (PG 58-28) 393. 340 393. 340
TON 0. 000 0. 00
96. 70000 393. 340 38, 035. 98
0080 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 160. 100 160. 100
GAL 0. 000 0. 00
4. 00000 160. 100 640. 40
0085 503-00018 DRI LLED CAI SSON (18 | NCH) 8. 000 8. 000
LF 0. 000 0. 00
156. 00000 8. 000 1, 248. 00
0090 503-00036 DRI LLED CAI SSON (36 | NCH) 30. 000 30. 000
LF 0. 000 0. 00
560. 00000 30. 000 16, 800. 00
0095 608-00006 CONCRETE S| DEWALK (6 | NCH) 48. 000 48. 000
SY 0. 000 0. 00
52. 10000 48. 000 2, 500. 80
0100 608-00010 CONCRETE CURB RAMWP 16. 000 16. 000
SY 0. 000 0. 00
99. 00000 16. 000 1, 584. 00
0105 609-21020 CURB AND GUTTER TYPE 2 (SECTION I -B) 84. 000 84. 000
LF 0. 000 0. 00
31. 00000 84. 000 2,604. 00
0110 610-00026 MEDI AN COVER MATERI AL (6 | NCH PATTERNED CONCRETE) 24.000 24.000
SF 0. 000 0. 00
21. 00000 24.000 504. 00



CONTI D: C17140 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17140-BI D ESTI MATE RUN 04/ 19/ 2010
PRQJECT: NH0502- 062 ESTI MATE NO. 0002 14: 36: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 613-01200 2 I NCH ELECTRI CAL CONDUI T ( PLASTI O 385. 000 385. 000
LF 0. 000 0. 00
16. 00000 385. 000 6, 160. 00
0120 613-01300 3 INCH ELECTRI CAL CONDUI T ( PLASTI O) 653. 000 653. 000
LF 0. 000 0. 00
18. 90000 653. 000 12,341.70
0125 613-10000 W RI NG 1. 000 1.000
LS 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0130 613-70400 LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 2. 000 2.000
EACH 0. 000 0. 00
410. 00000 2.000 820. 00
0135 614-00011 SI GN PANEL (CLASS I) 56. 500 56. 500
SF 0. 000 0. 00
21. 50000 56. 500 1,214.75
0140 614-00012 SI GN PANEL (CLASS I1) 9. 000 9. 000
SF 0. 000 0. 00
19. 40000 9. 000 174. 60
0145 614-01585 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) ( POST) 23.000 23.000
LF 0. 000 0. 00
23. 50000 23. 000 540. 50
0150 614-01588 STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 2. 000 2.000
EACH 0. 000 0. 00
210. 00000 2.000 420. 00
0155 614-70150 PEDESTRI AN SI GNAL FACE (16) ( COUNTDOMN) 4.000 4.000
EACH 0. 000 0. 00
490. 00000 4.000 1, 960. 00
0160 614-70336 TRAFFI C SI GNAL FACE (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
562. 00000 10. 000 5, 620. 00
0165 614- 70560 TRAFFI C SI GNAL FACE (12-12-12-12-12) 2. 000 2.000
EACH 0. 000 0. 00
855. 00000 2.000 1, 710. 00



CONTI D C17140 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17140-BI D ESTI MATE RUN 04/ 19/ 2010
PRQJECT: NHO0502- 062 ESTI MATE NO 0002 14: 36: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 614-72860 PEDESTRI AN PUSH BUTTON 4. 000 4.000
EACH 0. 000 0. 00
110. 75000 4.000 443. 00
0175 614-72871 LOOP DETECTOR W RE ( PREFAB) SPECI AL 1, 659. 000 1, 659. 000
LF 0. 000 0.00
9. 40000 1, 659. 000 15, 594. 60
0180 614-81145 TRAFFI C SI GNAL- LI GHT POLE STEEL (1-45 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
16, 060. 00000 1. 000 16, 060. 00
0185 614-81240 TRAFFI C SI GNAL- LI GHT POLE STEEL (2-40 FOOT MAST ARM 1. 000 1. 000
EACH 0. 000 0. 00
18, 510. 00000 1. 000 18, 510. 00
0190 614-84000 TRAFFI C SI GNAL PEDESTAL PCLE STEEL 2.000 2.000
EACH 0. 000 0. 00
1, 480. 00000 2.000 2,960. 00
0195 614-86245 CONTRCLLER ( TYPE 170E) 1. 000 1. 000
EACH 0. 000 0.00
16, 365. 00000 1. 000 16, 365. 00
0200 626-00000 MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
24, 000. 00000 1. 000 24, 000. 00
0205 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
650. 00000 1. 000 650. 00
0210 627-00001 PAVEMENT MARKI NG PAI NT 7.000 7.000
GAL 0. 000 0. 00
61. 00000 7.000 427.00
0215 627-01010 PREFCRMED PLASTI C PAVEMENT MARKI NG ( TYPE |) (I NLAI D) 631. 000 631. 000
SF 0. 000 0. 00
9. 10000 631. 000 5,742.10
0220 627-30324 PREFCRMED PLASTI C PAVEMENT MARKI NG (WORD- SYMBCOL) ( TYPE 129. 500 129. 500
|
) SF 0. 000 0. 00
13. 10000 129. 500 1, 696. 45



CONTI D: C17140 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17140-BI D ESTI MATE RUN 04/ 19/ 2010
PRQIECT: NH0502- 062 ESTI MATE NO 0002 14: 36: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 627-30329 PREFORMED PLASTI C PAVEMENT MARKI NG ( XWALK- STOP LI NE) 476. 000 476. 000
SF 0. 000 0. 00
10. 50000 476. 000 4,998. 00
0230 630- 00000 FLAGE NG 316. 000 316. 000
HOUR 0. 000 0. 00
17. 00000 316. 000 5,372. 00
0235 630- 00007 TRAFFI C CONTROL | NSPECTI ON 26. 000 26. 000
DAY 0. 000 0. 00
90. 00000 26. 000 2, 340. 00
0240 630- 00012 TRAFFI C CONTROL MANAGEMENT 32. 000 32. 000
DAY 0. 000 0. 00
475. 00000 32. 000 15, 200. 00
0245 630- 80341 CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 18. 000 18. 000
EACH 0. 000 0. 00
20. 00000 18. 000 360. 00
0250 630- 80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 28. 000 28. 000
EACH 0. 000 0. 00
20. 00000 28. 000 560. 00
0255 630- 80360 DRUM CHANNELI ZI NG DEVI CE 55. 000 55. 000
EACH 0. 000 0. 00
20. 00000 55. 000 1, 100. 00
0260 630- 80380 TRAFFI C CONE 150. 000 150. 000
EACH 0. 000 0. 00
1. 00000 150. 000 150. 00
0265 700- 70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70011 F/ A PARTNERI NG DELETED BY CDOT 105 DATED 12/14/09 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0275 700- 70016 F/ A FUEL COST ADJUSTMENT DELETED BY CDOT 105 DATED 0. 000 0. 000
12/ 14/ 09
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C17140 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17140-BI D ESTI MATE RUN 04/ 19/ 2010
PRQJECT: NH0502- 062 ESTI MATE NO. 0002 14: 36: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700- 70019 F/ A ASPHALT CEMENT COST ADJUSTMENT DELETED BY CDOT 105 0. 000 0. 000
DATED 12/ 14/ 09
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700- 70022 F/ A QJT COLORADO TRAI NI NG PROGRAM DELETED BY CDOT 105 0. 000 0. 000
DATED 12/ 14/ 09
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0290 700- 70028 F/ A ESB PROGRAM DELETED BY CDOT 105 DATED 12/ 14/09 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0295 700- 70060 F/ A ADJUST DELETED BY CDOT 105 DATED 12/14/09 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700- 70082 F/ A FURNI SH & | NSTALL ELECTRI CAL SERVI CE 9, 584. 550 9, 584. 550
F A 0. 000 0. 00
1. 00000 9, 584. 550 9, 584. 55
0310 630- 80358 ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 2. 000
TYPI
5 EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00
CAT 0200 CURRENT AMI  $ 262,636.03 $ 0.00% 262, 636.03
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0305 620- 00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
340. 00000 1. 000 340. 00
CAT 0400 CURRENT AMI  $ 340.00 $ 0.00$ 340. 00
PRQJIECT TOTAL CURRENT AMI  $ 262,976.03 $ 0.00%  262,976.03



